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ESTIMATE RUN 06/16/2006

ESTIMATE SUMMARY 11:55:48

CONTID: C14710         ESTIMATE NO: 0007 PROG 2002

PCN: 14710-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14: Briggsdale - East PERCENT TIME:

PROJECT NO: STA 0142-043                  

SH 14: Briggsdale - East

NAME OF ROAD: 014C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

WESTERN ENGINEERING COMPANY, INC. DBA WECO INC. PAY PERIOD ENDING 06/15/2006 DATE TIME STARTED 08/01/2005

1149 HWY 44 DATE LET 02/17/2005 DATE WORK BEGAN

P.O. BOX 350 DATE AWARDED 03/01/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/15/2005 DATE ACCEPTED

HARLAN IA 51537     712/755-5191 DATE NOTICE TO PROCEED 08/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,724,884.42 PARTICIPATING $ $ 2,543,278.11

AWARD PROJECT AMT: 5,045,469.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-702,528.39

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -41,186.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.67

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

65.65%

1,966,751.88

2,543,278.11

1,840,749.72

1,799,563.30

$

$

$

$

3,758,132.54

0.00

3,758,132.54

166,243.58

3,924,376.12

-75,682.05

0.00

3,848,694.07

0.00

AMOUNT DUE 3,848,694.07 1,799,563.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,799,563.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

46.5
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PCN: 14710-BID    ESTIMATE RUN 06/16/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0007 11:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 3.000 3.000

EACH 0.000 0.00

1,500.00000 3.000 4,500.00

202-00033  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 10,649.000 0.000

SY  0.000 0.00

3.20000 0.000 0.00

202-00240  
 

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,726.000 5,726.000

CY  0.000 0.00

9.00000 5,726.000 51,534.00

203-00060  
 

0020 PROOF ROLLING 40.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01100  
 

0025 BLADING 200.000 32.000

HOUR 73.500 5,880.00

80.00000 105.500 8,440.00

203-01500  
 

0030 *STRUCTURE EXCAVATION 137.000 47.000

CY  90.000 1,125.00

12.50000 137.000 1,712.50

206-00000  
 

0035 *STRUCTURE BACKFILL (FLOW-FILL) 67.000 31.000

CY  36.000 3,600.00

100.00000 67.000 6,700.00

206-00065  
 

0040 *EROSION BALES (WEED FREE) 50.000 10.000

EACH 16.000 256.00

16.00000 26.000 416.00

208-00011  
 

0041 EROSION LOG (12 INCH) CMO 3 750.000 90.000

LF  460.000 2,760.00

6.00000 550.000 3,300.00

208-00002  
 

0042 EROSION CONTROL SUPERVISOR CMO 3 90.000 24.000

HOUR 24.000 1,999.92

83.33000 48.000 3,999.84

208-00205  
 

0043 SOIL RETENTION BLANKET (STRAW/COCONUT) CMO 3 2,175.000 0.000

SY  0.000 0.00

4.25000 0.000 0.00

216-00041  
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PCN: 14710-BID    ESTIMATE RUN 06/16/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0007 11:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0044 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 13,514.000 4,510.000

GAL 9,004.000 9,004.00

1.00000 13,514.000 13,514.00

209-00600  
 

0045 RESET GROUND SIGN 12.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00810  
 

0050 *SEEDING (NATIVE) 2.700 0.000

ACRE 0.000 0.00

860.00000 0.000 0.00

212-00006  
 

0055 *MULCHING (WEED FREE) 2.700 0.000

ACRE 0.000 0.00

920.00000 0.000 0.00

213-00003  
 

0060 *MULCH TACKIFIER 540.000 0.000

LB  0.000 0.00

3.20000 0.000 0.00

213-00061  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 8,922.410 1,974.110

TON 6,948.300 104,224.50

15.00000 8,922.410 133,836.15

304-06000  
 

0070 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 7,390.000 0.000

TON 0.000 0.00

14.00000 0.000 0.00

304-07009  
 

0075 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 230,673.000 211,416.000

SY  19,257.000 25,034.10

1.30000 230,673.000 299,874.90

310-00500  
 

0080 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 89,538.000 0.000

SYI 89,538.000 35,815.20

0.40000 89,538.000 35,815.20

310-00601  
 

0085 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP
TO 12 

198,709.000 6,333.000

SY  47,389.000 66,344.60

1.40000 53,722.000 75,210.80

310-00611  
 

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 220.840 214.840

TON 6.000 300.00

50.00000 220.840 11,042.00

403-00720  
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PCN: 14710-BID    ESTIMATE RUN 06/16/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0007 11:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 69,475.000 16,856.090

TON 38,986.840 1,393,779.53

35.75000 55,842.930 1,996,384.75

403-33841  
 

0095 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000

TON 0.000 0.00

14.20000 0.000 0.00

0095 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000

TON 0.000 0.00

14.20000 0.000 0.00

0095 MATERIAL ALLOWANCE CR. FINES 0.000

TON 0.000 0.00

10.78000 0.000 0.00

0095 MATERIAL ALLOWANCE P.C. GRAVEL 0.000

TON 0.000 0.00

7.21000 0.000 0.00

0095 MATERIAL ALLOWANCE P.C. GRAVEL 0.000

TON 0.000 0.00

7.21000 0.000 0.00

0095 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000

TON 0.000 0.00

7.51000 0.000 0.00

0095 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000

TON 0.000 0.00

7.51000 0.000 0.00

0095 MATERIAL ALLOWANCE CRUSHING OF 3/8" 0.000

TON 0.000 0.00

4.50000 0.000 0.00

0095 MATERIAL ALLOWANCE STOCKPILE AGGREGATE 40,195.639

TON -38,986.840 -479,538.13

12.30000 1,208.799 14,868.23

0095 MATERIAL ALLOWANCE STOCKPILE AGGREGATE 3,042.689

TON 0.000 0.00

12.30000 3,042.689 37,425.07



CONTID: C14710         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14710-BID    ESTIMATE RUN 06/16/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0007 11:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 34,308.000 0.000

TON 18,129.290 716,106.96

39.50000 18,129.290 716,106.96

403-33851  
 

0100 MATERIAL ALLOWANCE CR. FINES 0.000

TON 0.000 0.00

10.78000 0.000 0.00

0100 MATERIAL ALLOWANCE CRUSHING OF 3/8" 0.000

TON 0.000 0.00

4.50000 0.000 0.00

0100 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000

TON 0.000 0.00

14.20000 0.000 0.00

0100 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000

TON 0.000 0.00

7.51000 0.000 0.00

0100 MATERIAL ALLOWANCE STOCKPILE AGGREGTE HBP 64-28 25,096.610

TON -18,129.289 -222,990.26

12.30000 6,967.321 85,698.05

0100 MATERIAL ALLOWANCE STOCKPILE AGGREGTE HBP 64-28 2,296.929

TON 0.000 0.00

12.30000 2,296.929 28,252.23

0101 EMULSIFIED ASPHALT (CSS-1H) MCR 1LINE 1 15,925.000 12,275.000

GAL 3,650.000 7,190.50

1.97000 15,925.000 31,372.25

411-10253  
 

0105 *24 INCH REINFORCED CONCRETE PIPE 263.000 83.000

LF  180.000 10,800.00

60.00000 263.000 15,780.00

603-01240  
 

0110 *24 INCH REINFORCED CONCRETE END SECTION 6.000 3.000

EACH 3.000 3,000.00

1,000.00000 6.000 6,000.00

603-05024  
 

0115 DELINEATOR (FLEXIBLE) (TYPE I) 270.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00041  
 



CONTID: C14710         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14710-BID    ESTIMATE RUN 06/16/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0007 11:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 DELINEATOR (FLEXIBLE) (TYPE II) 20.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00042  
 

0125 DELINEATOR (FLEXIBLE) (TYPE III) 20.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00043  
 

0130 *2 INCH ELECTRICAL CONDUIT 725.000 725.000

LF  0.000 0.00

12.20000 725.000 8,845.00

613-00200  
 

0131 2 INCH ELECTRICAL CONDUIT (JACKED) MCR1 LINE 2 350.000 275.000

LF  0.000 0.00

19.80000 275.000 5,445.00

613-00201  
 

0135 *WIRING 1.000 0.000

L S 1.000 1,425.00

1,425.00000 1.000 1,425.00

613-10000  
 

0140 *LIGHT STANDARD METAL (40 FOOT) 4.000 4.000

EACH 0.000 0.00

2,400.00000 4.000 9,600.00

613-34400  
 

0145 *LIGHT STANDARD FOUNDATION 4.000 4.000

EACH 0.000 0.00

440.00000 4.000 1,760.00

613-40010  
 

0150 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000

EACH 0.000 0.00

320.00000 4.000 1,280.00

613-70400  
 

0155 *RUMBLE STRIP (GRINDING) 117,950.000 0.000

LF  0.000 0.00

0.12000 0.000 0.00

614-80387  
 

0160 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.150 3,300.00

22,000.00000 0.950 20,900.00

625-00000  
 

0165 *MOBILIZATION 1.000 0.500

L S 0.500 65,000.00

130,000.00000 1.000 130,000.00

626-00000  
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PCN: 14710-BID    ESTIMATE RUN 06/16/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0007 11:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PAVEMENT MARKING PAINT 3,500.000 506.000

GAL 1,163.000 33,727.00

29.00000 1,669.000 48,401.00

627-00001  
 

0175 *EPOXY PAVEMENT MARKING 598.000 0.000

GAL 0.000 0.00

57.00000 0.000 0.00

627-00005  
 

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

371.000 0.000

SF  192.000 2,112.00

11.00000 192.000 2,112.00

627-30405  
 

0185 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

144.000 0.000

SF  144.000 1,152.00

8.00000 144.000 1,152.00

627-30410  
 

0190 *SURVEY MONUMENT (TYPE 3A) 6.000 2.000

EACH 0.000 0.00

290.00000 2.000 580.00

629-01031  
 

0195 *FLAGGING 6,000.000 1,576.500

HOUR 1,684.000 32,417.00

19.25000 3,260.500 62,764.63

630-00000  
 

0200 *PILOT CAR OPERATION 600.000 103.000

HOUR 258.500 8,013.50

31.00000 361.500 11,206.50

630-00001  
 

0205 *TRAFFIC CONTROL INSPECTION 35.000 11.000

DAY 9.000 648.00

72.00000 20.000 1,440.00

630-00007  
 

0210 *TRAFFIC CONTROL MANAGEMENT 80.000 20.000

DAY 22.000 7,920.00

360.00000 42.000 15,120.00

630-00012  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 37.500

EACH 4.500 225.00

50.00000 42.000 2,100.00

630-80342  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000

EACH 0.000 0.00

66.00000 2.000 132.00

630-80343  
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PCN: 14710-BID    ESTIMATE RUN 06/16/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0007 11:55:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0221 CONSTRUCTION TRAFFIC SIGN (SPECIAL) MCR 1 LINE 3 128.000 64.000

SF  0.000 0.00

29.69000 64.000 1,900.16

630-80344  
 

0222 PORTABLE MESSAGE SIGN PANEL MCR 1 LINE 4 2.000 1.000

EACH 0.000 0.00

10,150.00000 1.000 10,150.00

630-80355  
 

0225 *DRUM CHANNELIZING DEVICE 250.000 61.000

EACH 1.500 58.50

39.00000 62.500 2,437.50

630-80360  
 

0230 *TRAFFIC CONE 250.000 91.000

EACH 0.000 0.00

8.60000 91.000 782.60

630-80380  
 

0235 F/A MINOR CONTRACT REVISIONS 35,618.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0240 F/A ASPHALT PAVEMENT INCENTIVE 160,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0255 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A ELECTRIC SERVICE 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

0261 F/A CELLULAR PHONE SERVICE SM CO 2 3,500.000 0.000

F A 659.800 659.80

1.00000 659.800 659.80

700-70222  
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REF
NO.
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NO.

ITEM
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CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0265 F/A COMMUNICATION LINES 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

0270 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0271 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL -600.000 -600.00

1.00000 -600.000 -600.00

900-00006  
 

CAT 0200 $1,840,749.72 3,921,376.12CURRENT AMT 5,694,584.42 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 0.000 0.00

15,000.00000 0.000 0.00

620-00002  
 

0280 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

620-00012  
 

0285 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

0290 F/A PHONE SERVICE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 3,000.00CURRENT AMT 30,300.00 $$

PROJECT TOTAL 1,840,749.72 $ 3,924,376.12CURRENT AMT 5,724,884.42 $$


